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INTRODUCTION   

This document contains requirements consistent with AM General’s expectations for jointly 

planning, designing and maintaining product reliability with our suppliers. These 

requirements are intended for our suppliers who have responsibility at any level for the 

design and control of design for a component or sub-system.   Successful planning, 

implementing and validating compliance with these requirements will drive reliability 

improvement with the goal of exceeding our mutual customer’s expectations. These 

requirements are primarily based on systems and guidelines developed by Automotive 

Industry Action Group (AIAG) and Society of Automotive Engineers (SAE).  References for 

their documents can be found in Appendix A. 

      

1.0 RELIABILITY ASSURANCE REQUIREMENTS  

 This document details key activities required of a managed Reliability Program.  This 

requirement places an emphasis on reliability as a philosophy and process that AM General 

requires with suppliers and internal to itself.  Most of the reliability effort is required in the 

development phase of a component or assembly’s life cycle.  Maximizing reliability into the 

design early in the program reduces the need for failure analysis, corrective action plans and 

field retrofits later in the life cycle.  AM General’s adoption of this philosophy establishes a 

formal reliability process to assure contractual reliability requirements.  

 

1.1    RELIABILITY PROGRAM   

 The Reliability Program is a managed activity focusing on continual component reliability 

improvement throughout the life cycle.  A formal Reliability Program ensures that AM 

General products are reliable and contribute to overall customer satisfaction.  The program is 

divided into three major phases:  (1) the Reliability Development Program, (2) the Reliability 

Production Program, and (3) the Reliability Product Support Program.  The Reliability 

Program must be supported by qualified organizations responsible and responsive with 

resources available to accomplish reliability objectives throughout the life of a component. 

 

2.0 RELIABILITY DEVELOPMENT PROGRAM 

The Reliability Development Program defines a managed plan whose objective is to meet or 

exceed the reliability assurance requirement by rigorous validation activities.  The scope of 

this program should include reliability inputs from early design and development until 

production.  This program schedule governs all developmental reliability-based plans by 

setting important actions, milestones, and committed completion dates (Ref. 6.0). 

 

2.1    RELIABILITY DEVELOPMENT PROGRAM PLAN    

A Reliability Development Program Plan is a formal document submitted to AM General 

Product Reliability for approval.  A Reliability Development Program Plan includes a 

governing plan putting all reliability development program activities to schedule.  This plan 

will detail the reliability milestones and commitment dates needed for component reliability 

validation.  Validation is accomplished when the component meets or exceeds the reliability 

performance level (see section 2.1.1) and continues this performance.  This program plan 

must align with the AM General development schedule. 
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RELIABILITY DEVELOPMENT PROGRAM PLAN DELIVERABLE 

Required 60 days after contract award -  

Provide a plan that ensures the customer requirements are fully understood and defined. This plan should 

include activities, milestones, timing and responsibility for all items contained in section 2.  Also included 

should be activities for establishing a mutual customer/supplier agreement for the following:  Description of 

Conditions of Use that identify relevant product usage profiles and environmental conditions for all stages of 

the product life cycle; Definition of Maintenance and Service; Established Metrics that assess the ability of the 

product to meet customer requirements and are tracked throughout the program; Defined Product Specifications 

that reflect the intended performance and use of the product. 

 

2.1.1 RELIABILITY PERFORMANCE LEVEL 

Reliability/Confidence (R/C) levels will be established for components.  If the number and 

/or type of components are not known, system levels must be provided.  Individual 

component levels must contribute to meet the system requirement.  Supplier must state R/C 

values when not provided by AM General Product Reliability. 
RELIABILITY PERFORMANCE LEVEL DELIVERABLE

1 

Required 60 days after contract award -  

State R/C value of component / sub-system; R90/C50 unless otherwise specified.   

 

Product Performance Specifications will be established for components. The specifications 

will include environmental conditions which are operational limits and may not reflect the 

normal vehicle environments sustained over time.  This is necessary to evaluate reliability 

levels.  Special cooling, mounting location and other requirements to obtain the reliability 

levels must be given consideration.  Other pertinent information can be provided when 

appropriate or requested. 
 RELIABILITY PERFORMANCE LEVEL DELIVERABLE

2 

 
Required 60 days after contract award -  

Provide documentation that shows product performance specifications have been developed and released for the 

product for which you are design responsible.  Specification should contain, as applicable, functional 

description, duty cycle operation requirements, reliability requirements (B life, failure rate and percent 

confidence), durability (such as miles/time/cycles – whichever is representative), environmental requirements 

(temperature, humidity, vibration, etc.), and applicable statutory and regulatory requirements.  

 

2.1.2 RELIABILITY VALIDATION PLAN 

The Reliability Validation Plan details and governs activities associated with demonstrating 

component reliability.  The supplier must show that the component(s) can meet the reliability 

level specified (ref. 2.1.1).  The level is to be demonstrated, at a minimum, 90 days prior to 

delivery of the first production components unless a reliability growth is specified.  The 

supplier may use one or more of the following methods, depending on the circumstances at 

the time of procurement.  All reliability validation plans integrating reliability testing must be 

submitted to AM General Product Reliability for approval. 
RELIABILITY VALIDATION PLAN DELIVERABLE 

Level to be demonstrated, as a minimum, 90 days prior to production delivery -  

Provide the plan for one or more of the demonstration methods listed in “a - d” that is used to validate the 

design meets product performance requirements using the agreed upon sample size.  Include names of test(s), 

selected method(s), sample size, tasks and associated timing, and responsibility.  Design Validation Plan and 

Report format can be used. 
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The following is the proposed order of demonstration methods.   

a) Service History 

b) Service Test 

c) Test Method 

d) Analysis 

 

2.1.2.1 Service History is defined as historical usage data of component performance.  

Historical data is information supporting conclusions that the component will likely meet or 

exceed its required reliability level.  This data must include the number of units in the 

population or sample population, the usage population, failure modes and failure analysis and 

any corrective action of product improvements.  In addition to historical data, technical data 

may be requested by AM General to detail component application and usage. 
SERVICE HISTORY DELIVERABLE   

Provide a report that shows number of units produced, number of units from this population that are in use, 

failure modes, failure analysis and corrective actions for same.  The report should support that the component or 

sub-assembly meets or exceeds the required reliability level. 

 

   AND / OR 

2.1.2.2 A Service Test is conducted by installing a sufficient number of units into 

representative vehicle(s) and operating as intended for the AM General application for 

sufficient time to demonstrate the required reliability levels.  The operation and failure 

history must be collected and analyzed during the test program.  The supplier will provide a 

Service Test Plan that must align with the development schedule. 
SERVICE TEST DELIVERABLE   

Provide evidence that “x” units were installed into vehicles and the units were operated as intended to 

demonstrate the required reliability levels (must include record and analysis of the operation and failure history 

during the test program).   If the deliverable represents a product not yet tested, you would present your test 

plan. 

 

AND / OR  

2.1.2.3 The Test Method must test to substantiate the stated confidence level.  The test 

procedure must be approved by AM General Product Reliability prior to the start of the 

reliability validation test.  The validation test demonstrating reliability must be conducted in 

a manner that will simulate the component(s) in its intended use environment.  Acceptable 

reliability test methods include Reliability Demonstration Test and  Accelerated Life Test.  A 

test plan must be submitted for any method of test and must align with the development 

schedule. 
TEST METHOD DELIVERABLE    

Provide a test plan and results that demonstrate the component(s) meets the stated reliability levels (ref. 2.1.1). 

Test(s) must demonstrate reliability requirements were met in an environment that simulates intended use 

through Demonstration Testing or Accelerated Life Test. 

 

2.1.2.3.1  The Reliability Demonstration Test is accomplished by subjecting a production 

configuration unit to the expected operational conditions over the required period of time.  

Sufficient test time is required to demonstrate the stated confidence level. 
Reference 2.1.2.3 for deliverable. 
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2.1.2.3.2     Accelerated Life Test is accomplished by subjecting a production configuration 

unit to increased stresses outside normal operating levels.  By increasing stresses, a 

component can demonstrate the reliability level in a shorter test time by a known acceleration 

factor. 
Reference 2.1.2.3 for deliverable. 

 

2.1.2.3.3 Highly Accelerated Life Testing can be used to insure a robust design.  This 

testing method does not demonstrate a reliability level.  HALT has the advantage of 

producing a robust product in a short time.  The process is used to identify potential 

weaknesses in the design by stressing the component until failure occurs and then designing 

the failure out of the component thereby increasing failure margin.  When the component 

fails during testing, a root-cause failure analysis will be performed.  The failures found 

during HALT must be designed out of the component.  Because HALT does not demonstrate 

a reliability level, a reliability growth plan can be established targeting mature reliability 

levels for new components not currently installed on AM General vehicle(s). 

 

2.1.2.3.4 Analysis may be done in addition to the previous validation methods.  The analysis 

shall be based on engineering and statistical data, when available.  AM General must approve 

the analysis and its conclusions.  In cases when there is no history, similarity or time for 

testing, AM General may allow validation to be based solely on analysis.  This will be 

allowed only at the discretion of AM General.  In these cases, AM General will determine if 

the analysis is acceptable.  
ANALYSIS DELIVERABLE   

Provide an analytical model (and its conclusions) to compliment one or more of the test methods listed in this 

section. 

 

2.1.3   RELIABILITY GROWTH PLAN 
 

2.1.3.1 The Reliability Growth Plan details and governs the activities associated with 

maturing component reliability levels during production and in the field. 

 

2.1.3.2 Component reliability levels must be mature for production vehicles unless an 

exception is requested.  If a reliability growth period is to be expected, a reliability growth 

plan must be clearly defined in the proposal.  The following must be addressed as part of 

the growth program: 

 

a) The initial reliability performance (i.e., MTBF, Mean Life, B10) expected on the 

first customer units must be specified. 

 

b) The reliability growth rate that is expected during the growth period must be 

specified.  The growth rate must reflect a rate indicative of an on-purpose 

reliability improvement program. 

 

c) The method of data collection that will be used to identify areas of improvement 

(i.e., demonstration testing, field failure analysis and etc.) must be outlined. 
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2.1.3   RELIABILITY GROWTH PLAN (continued) 
 

d) A detailed plan for product upgrade to obtain the mature reliability performance 

must be provided.  This should include expected costs and vehicle downtime. 
RELIABILITY GROWTH PLAN DELIVERABLE 

When specified, this is required 30 days after contract award. 

This deliverable is only pertinent when the product is not mature at the time AM General goes 

into vehicle production.  The deliverable would be a growth plan that includes items a-d above. 

 

 

2.1.4 DEVELOPMENT FAILURE REPORTING 

 All failures of development units that occur during testing or screening must be 

documented and reported to AM General.  A reporting method will be determined by 

the supplier.  Failure Review meetings may be called at AM General’s discretion. 
  DEVELOPMENT FAILURE REPORTING DELIVERABLE 

  Required 30 days after request -  

  Provide a report showing failures recorded from developmental testing or infant mortality screening.

  

  NOTE:  Deliverables for Sections 2.1.4 and 2.1.5 may be combined. 

 

 

2.1.5 DEVELOPMENT / EVALUATION CORRECTIVE ACTION PLAN  

  This section applies to components that are installed into AM General’s test articles 

and prototype vehicle, which means AM General Product Reliability determines the 

reliability performance.   In the event that a component is removed and an 

investigation is determined to be necessary by AM General, a root cause failure 

analysis is required at no cost to AM General.  Root cause failure analysis may 

include identification of failures through physical, chemical and/or electrical failure 

analysis techniques.  In the event that corrective action is necessary and warranted, a 

corrective action plan must be initiated. 
   DEVELOPMENT / EVALUATION CORRECTIVE ACTION PLAN DELIVERABLE 

   Required 30 days after request -   

  Provide a corrective action plan, related to root cause failure analysis, in the event a component is/was 

removed from a customer’s test or proto-type vehicle. 

 

 

2.1.6 RELIABILITY DEVELOPMENT PROGRAM RISK ASSESSMENT  

REPORT      

 A written report is required identifying the risk elements associated with the 

reliability development program.  Risk elements may include activities or issues that 

may have an impact on the success of the Reliability Development Program.  This 

report should be included as part of the Reliability Development Program 
 RELIABILITY DEVELOPMENT PROGRAM RISK ASSESSMENT REPORT DELIVERABLE 

 Required 90 days after contract award - 

 Provide a written report disclosing activities or issues that may have an impact on the success of the 

“Development” program.   
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2.1.7 LIFE COST ANALYSIS 

  An important part of the reliability component evaluation is Life cost Analysis.  Life 

Cost Analysis is expressed as parameters influencing cost with respect to component 

life.  The intent is to compare design opportunities and optimize designs during the 

concept and development cycles.  The supplier is to provide an estimate of the 

parameters below: 

 

a) exchange cost [actual (or estimated) cost of a service part, if available, as part of the 

product support agreement]; 

 

b) average repair time and repair turnaround time (if not repairable, then, amount of time 

to remove and replace the component in the event of a failure during life of the 

vehicle and expected frequency of remove/replace within vehicle life).  If component 

is designed to meet vehicle life, determine the amount of time required to 

remove/replace the component in the event there is an external cause.  

 

c) any scheduled maintenance required (i.e. inspections, recalibrations, overhaul, etc.), if 

none required, show “none required” and reason. 

 

d) estimates of vehicle maintenance times required to perform the tasks identified in 

letter (c). 
LIFE COST ANALYSIS DELIVERABLE 

Required 60 days after contract award -  

Provide an example of comparing overall life cost of two different design options on a program.  In 

addition to the reliability and maintenance costs above, the following may be included…..costs 

associated with development, test, maintenance, replacement….. values should be recorded for each 

design option. 

 

 

 

3.0 RELIABILITY PRODUCTION PROGRAM 

 

3.1 RELIABILITY PRODUCTION PROGRAM PLAN 
 The Reliability Production Program Plan details and governs activities during component 

production. The reliability production plan’s objective is to detect reliability issues early and 

implement corrective action to minimize impact.  Key activities include reliability screening, 

strict failure reporting, root cause failure analysis, and corrective action of production units.   
RELIABILITY PRODUCTION PROGRAM PLAN DELIVERABLE 

Required 60 days after contract award - 

Provide a plan that shows the key activities employed to detect reliability issues early and implementation of 

corrective action.  Items to include are product screening for infant mortality – this could be driven by the 

DFMEA/PFMEA, failure reporting, root cause failure analysis and corrective action (short term containment 

and long term fix).  This plan would show the activity, timing that process will be complete or the event will be 

begin (or reviewed for update if existing) and responsible party.         
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3.1.1 RELIABILITY SCREENING 

 Reliability screening or “burn-in” is a proactive process, when tailored, detects 

component defects before reaching AM General.  The supplier should respond with 

the capability of conducting reliability screening tests for production units.  

Capability may include temperature cycling or thermal shock, power-cycling, or 

random vibration.  A reliability screening plan is required by AM General Product 

Reliability for approval when reliability screening is required by the Engineering 

Specification Drawing.  The screening methodology will be proposed by the supplier 

and approved by AM General Product Reliability. 
  

 RELIABILITY SCREENING DELIVERABLE 

 Required when a deficiency impacts product reliability -  

 This deliverable shows the plan to accelerate the infant mortality period of a product to screen out 

defects that would have resulted in early failures at the customer.  Generally used in manufacturing of 

electronic or electromechanical components or assemblies to find weak components and workmanship 

errors that impact product reliability.  Technically, this activity is driven by the PFMEA. 

 

3.1.2 PRODUCTION FAILURE REPORTING  

 All failures of production units that occur during testing or screening prior to 

shipment to AM General must be documented and available to AM General Product 

Reliability for review.  Failure Review meetings may be called at AM General’s 

discretion. 
  PRODUCTION FAILURE REPORTING DELIVERABLE 

  Required when applicable -  

  Provide records/reports showing production units that fail during test. 

 

3.1.3 PRODUCTION ROOT CAUSE FAILURE ANALYSIS 

 Production Root Cause Failure Analysis is an investigation process to determine the 

cause of a production unit failure.  All failures that occur during production will have 

a root cause failure analysis performed.  All failure analysis reports must be 

documented and available to AM General Product Reliability for review. 
 PRODUCTION ROOT CAUSE FAILURE ANALYSIS DELIVERABLE 

 Required when applicable -  

 Provide documentation of the company’s investigation process used to determine root cause of a 

production unit that failed during test.  Should include:  Problem identification/description, possible 

causes, data gathering, investigative/analytical testing and result of investigation. 

 

3.1.4 PRODUCTION CORRECTIVE ACTION PLAN 

 Production Corrective Action Plan is the actions required to correct a deficiency 

identified during root cause failure analysis.  The plan includes methodology to 

identify true root cause, actions required to contain the deficiency, corrective action 

and verification the implemented corrective action is effective.   AM General Product 

Reliability must review Production Corrective Action Plans that may impact product 

reliability. 
 PRODUCTION CORRECTIVE ACTION PLAN DELIVERABLE 

 Required when applicable -  

 Provide the company’s plan that includes all of the items listed above in 3.1.4.    
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4.0    RELIABILITY PRODUCT SUPPORT PROGRAM 

 

4.1 RELIABILITY PRODUCT SUPPORT PROGRAM PLAN 

The Reliability Product Support Program defines a plan that focuses upon measurable 

reliability issues of the supplier components in the field.  This program’s objective is to 

ensure components meet or exceed specified reliability requirements in the operational 

environment.  The program includes reliability-based plans that set important actions, 

milestones, and committed completion dates that support the program schedule. 
PRODUCT SUPPORT PROGRAM PLAN DELIVERABLE 

Required 60 days after contract award - 

Provide a reliability based plan that shows the company’s actions, milestones and completion dates for how 

product will be supported in the field.  “Field” is defined as product that is released from the company for 

customer use.  The plan should contain items listed in this section. 

 

4.1.1 RELIABILITY PRODUCT PERFORMANCE LEVELS 
Reliability levels are specified (as appropriate) for each component or system 

provided to AM General.  The tracking of reliability performance levels is the 

responsibility of AM General Product Reliability.  If reliability performance falls 

below the requirement, AM General will initiate a Field Reliability Corrective Action 

Plan with the supplier. 
  RELIABILITY PRODUCT PERFORMANCE LEVELS 

  Required as part of Product Support Program Plan -  

  Provide a plan that shows the company is prepared to work with the customer to do what is necessary 

when Field Reliability Corrective Action is required.  This could be a flow chart of the process used by 

the company showing how a customer request/complaint (or a Request for Corrective Action) is 

processed in regards to production part failures that are reported from the field.  Should include all 

actions short and long term. 

 

4.1.2 FIELD RELIABILITY and FAILURE ANALYSIS REPORTING 

 In the event that the component’s reliability performance drops below the 

requirement, all subsequent removals which are returned to the supplier will undergo 

root cause failure analysis.  Failure Analysis reports shall be sent to AM General 

Product Reliability for review. 
 FIELD RELIABILITY AND FAILURE ANALYSIS REPORTING DELIVERABLE 

 Required 30 days after requested by AM General and disposition to supplier -  

 Provide documentation showing recording and processing of failed production parts that are removed 

and returned to the company from the field.  Report should include the quantity, description of 

reported defect, method of analysis and findings. 

 

4.1.3   FIELD RELIABILITY CORRECTIVE ACTION  
 When reliability performance, as determined by AM General Product Reliability, 

falls below the required level, the supplier and AM General will jointly investigate to 

determine the causes.  Should this review indicate the supplier is responsible or 

substantially responsible, the supplier shall, at no cost to AM General, initiate a 

field corrective action plan. 
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4.1.3 FIELD RELIABILITY CORRECTIVE ACTION PLAN (continued) 

 

4.1.3.1 The field reliability corrective action plan should be implemented for the 

purpose of improving reliability to the level specified. 

 

4.1.3.2 Additional consignment spares will be provided to AM General inventory so 

as to preclude out-of-stock situations that may result from product support 

demands. 

 

4.1.3.3 The field corrective action plan must be continued until the reliability 

performance improves to the level required.  All units containing the 

deficiencies that caused the reliability performance experience to fall short 

of the required level, including all future products not yet delivered to AM 

General, the in-service fleet and spares inventories, must be purged by either 

modification or replacement. 

 

 
FIELD RELIABILITY CORRECTIVE ACTION PLAN DELIVERABLE  

Required when applicable -  

 This plan will include steps to be taken by the company in the event the company is found responsible 

  for the cause of field failure.  The plan would include execution of all items listed in 4.1.3.1-4.1.3.3. 
 

5.0 NO FAULT FOUND (NFF) POLICY 

Once failure analysis has been conducted on removed components, they can be categorized 

and grouped by issue.  A Pareto analysis by ranking the issues from greatest to least is 

required to address the significant issues that make up 80% of the removals.  If the NFF issue 

falls within the 80% category, the removals are considered excessive and an investigation 

followed by corrective action (see Section 4.1.2) is warranted to reduce the No Fault Found 

rate. 

  

AM General policy states that a NFF removal is to be considered a chargeable event as part 

of the reliability tracking of a component.  Testing and verification costs related to NFF 

cannot be charged to AM General.    

 
 NO FAULT FOUND (NFF) POLICY DELIVERABLE 

 Required 30 days after AM General request 

Provide a pareto analysis of the failure analysis for “removed” components (reference 4.1.2).  Provide an 

example of comparing the issues originally reported of the “No Fault Found” components against the actual 

analysis within the pareto of “removed” components.  Show the actions taken when a NFF part issue is within 

the 80% area of the pareto. 
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APPENDIX A   -   REFERENCES 
 

 

 

RELIABILITY DEVELOPMENT PROGRAM PLAN DOCUMENTS 
2.1 Reliability Development Program Plan   

 AIAG Reliability Methods Implementation Guide 

 

2.1.1 Reliability Performance Level   

 AIAG Potential Failure Modes and Effects Analysis - Manual 

 AIAG THE-7 Reliability Methods Guideline 

o  Tool 11 Failure Modes and Effects Analysis  

o Tool 26 Product Performance Specifications 

o Tool 42 Test Plan and Reports 

 

2.1.2 Reliability Validation Plan   

 Reference Section 2.1 

 Practical Reliability Engineering, by Patrick O’Connor  - Reliability Demonstration 

 AIAG THE-7 Reliability Methods Guideline 

o  Tool 1 Accelerated Testing 

o Tool 16 Highly Accelerated Life Testing and Stress Screening 

o Tool 9 Environmental Stress Screening 

 

2.1.3 Reliability Growth Plan   

 AIAG THE-7 Reliability Methods Guideline 

o  Tool 34  Reliability Growth Modeling 

 

2.1.4 Failure Analysis Reports   

 AIAG THE-7 Reliability Methods Guideline 

o  Tool 12 Failure Reporting, Analysis, Corrective Action 

o  Tool 23 Problem Solving and Root Cause Analysis 

 

2.1.5 Development / Evaluation Corrective Action Plan   

 AIAG THE-7 Reliability Methods Guideline 

o Tool 12 Failure Reporting, Analysis, Corrective Action System 

 

2.1.6 Reliability Program Risk Assessment Report   

 Reference Section 2.1.6 

 AIAG THE-7 Reliability Methods Guideline 

o Tool 31 Reliability Allocation Model 

 

2.1.7  Life Cost Analysis   

 AIAG THE-7 Reliability Methods Guideline - Tool 17 Life Cycle Cost Analysis 
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RELIABILITY PRODUCTION PROGRAM DOCUMENTS 
3.1 Reliability Production Program Plan   

 AIAG THE-7IG Reliability Methods Implementation Guide - Product Reliability Plan 

 

3.1.1 Reliability Screening Plan   

 Reference Section 3.1 

 AIAG THE-7 Reliability Methods Guideline 

o Tool 8  Early Warning Problem Identification 

o Tool 9 Environmental Stress Screening 

o Tool 16 High Accelerated Life Test / Stress Screening (HASS) 

 

3.1.2 Production Failure Reporting   

 AIAG THE-7 Reliability Methods Guideline 

o Tool 12 Failure Reporting, Analysis, Corrective Action 

o Tool 23 Problem Solving and Root Cause Analysis 

 

3.1.3 Failure Analysis Reports  

 AIAG THE-7 Reliability Methods Guideline 

o Tool 23 Problem Solving and Root Cause Analysis 

 

3.1.4 Production Corrective Action Plan  

 Tool 23 Problem Solving and Root Cause Analysis 

 

 

RELIABILITY PRODUCT SUPPORT PROGRAM DOCUMENTS 
4.1 Reliability Product Support Program Plan 

 Reference Section 4.1 

 

4.1.1 Reliability Product Performance Levels  

 AIAG THE-7 Reliability Methods Guideline 

o  Tool 8  Early Warning Problem Identification 

o Tool 43 Warranty Database 

 

4.1.2 Field Reliability Reporting and Failure Analysis Reports 

 AIAG THE-7 Reliability Methods Guideline 

o Tool 12 Failure Reporting, Analysis, Corrective Action 

o  Tool 23 Problem Solving and Root Cause Analysis 

 

4.1.3 Field Reliability Corrective Action Plan               

 AIAG THE-7 Reliability Methods Guideline 

o  Tool 23 Problem Solving and Root Cause Analysis 

 

NO FAULT FOUND 

 PRACTICAL RELIABILITY ENGINEERING 

Author:  Patrick D. T. O’Connor, Fourth Edition, February 2005 
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APPENDIX A   -   REFERENCES 

 

 
 

 

AUTOMOTIVE INDUSTRY ACTION GROUP   (AIAG) 
 

~  THE-7 Reliability Methods  Guideline 

Contains Reliability Tool Matrix and description of each tool 

 

~  THE-7IG Reliability Methods Implementation Guide 

Contains templates of program plans, forms, Reliability Tool Matrix, etc. 

 

~  AIAG Advanced Product Quality Planning and Control Plan 

 

~  AIAG Potential Failure Mode and Effects Analysis 

 

~  AIAG Production Part and Approval Process 

 

 

 

SOCIETY OF AUTOMOTIVE ENGINEERS (SAE) 
 

~  SAE JA 1000 Reliability Program Standard 

 

~ SAE JA 1000-1 Reliability Program Standard Implementation Guide 

Reliability Methods and Descriptions 

 

 

 

PRACTICAL RELIABILITY ENGINEERING 

 
Author:  Patrick D. T. O’Connor, Fourth Edition, February 2005 

 

 

 

 


